
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:11 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 409 Date: 06-Oct-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 758

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.20" Overcast with light drizzle

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly SAS Safety Tailgate meeting at 8:00am.
- Continued to prepare for surveying the catwalks. As of right now we are awaiting permission to access
the catwalks due to ABFs miscellaneous operations related to all the catwalks.

Attachment

The W-Line Shear Key and 2 Bearings loosley connected to OBG lift
13W.

Water that has drained from inside the OBG to the concrete of the E2
cap beam through Bearing B1 looking southeast.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 409 Date: 06-Oct-2011 Thursday

Water that has drained from inside the OBG to the lower housing of
Bearing B1 through the upper housing looking north.

ABF in the process of installing a access ladder since the scaffolding
at the end of the E-Line Skyway will need to be removed to place OBG

lift 14E.
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